

## **WEEKLY STATUS REPORT (WSR)**

10/6/2014

---

**TO:** Drew Brandon, Ethan Miller, Dr. Panos Linos  
**FROM:** Brandon Weber  
**SUBJECT:** Status report for week 9/28-10/4

### **I. RED FLAGS: None!**

### **II. ISSUES: Developing an action plan and starting it.**

### **III. ACCOMPLISHMENTS (9/28-10/4):**

9/28

- Completed timeline for October
- Completed formal and extended requirements document

9/30

- Went over requirements and timeline with group
- Developed a first iteration use case document
- Discussed plans for back end class design

### **IV. ACTION ITEMS FOR FOLLOWING WEEK (10/4-10/11):**

- Develop a first iteration class diagram
- Implement basic class structure
- Begin work on GUI enhancements