

EPICS – HVAF SCHEDULE

Month (Suggested Date) Time: Where - Action – Objective

^Everything that should be done before above Action^

Completed: Butler- Client Meeting - Go Over Schedule; Finalize OutReach Program Needs

- ☐ Team feels comfortable with current project and understands following objectives
- ☐ OutReach Program Tab Problem is fixed
- ☐ QR Code and Signature implementation design possibilities

Completed: HVAF - Client Meeting - Introduce Team to Environment; Go Over Database

- ☐ OutReach Program has every feature necessary excluding QR Code and Signature
- ☐ OutReach Program is bug-free
- ☐ QR Code and Signature implementation design is finished
- ☐ Database design is completed

Completed: Butler - Client Meeting - Plan to Finalize Database

- ☐ OutReach Program adds QR Code and Signature features
- ☐ OutReach Program is bug-free
- ☐ Database is built and functional

April (27) 4:00PM: Butler - Client Meeting - Final Presentation

- ☐ OutReach Program is completely finished, bug free, and user friendly
- ☐ Database is fully functional and connected with the OutReach Program