

WEEKLY STATUS REPORT
(WSR) 02-09-2015

TO: Matthew Yacko, Edward Wilde, Panos Linos, Michael Mullens
FROM: Ethan Miller
SUBJECT: Status report for week 02-09-2015–02-16-2015

I. RED FLAGS: None

II. ISSUES: None

III. ACCOMPLISHMENTS (dates):

02-05-2015

- Met with Client/Went over Goals
- Created and Committed to a Schedule

02-06-2015

- Continued Implementing Features to the OutReach Program

IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Continue Adding Features to OutReach Program (Eddie, Ethan)
- Continue Design for Database (Matt)
- Begin Research for QR Code Implementation (Ethan)