

WEEKLY STATUS REPORT
(WSR) 02-23-2015

TO: Matthew Yacko, Edward Wilde, Panos Linos, Michael Mullens
FROM: Ethan Miller
SUBJECT: Status report for week 02-23-2015–03-02-2015

I. RED FLAGS: None

II. ISSUES: OutReach Program Behind Schedule

III. ACCOMPLISHMENTS (dates):

- Continued Progress with the OutReach Program
- Finished Design with the Database (02-20-15)

IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Finish Adding Features to OutReach Program (Ethan)
- Continue Research for QR Code Implementation (Ethan, Eddie)
- Begin Testing of Database (Matt)
- Set up Meeting with Cleint for Next Week (Ethan)