

Team Bones Gantt Chart

START DATE	END DATE	DESCRIPTION	DURATION (days)
9/1/15	9/15/15	Meeting w/ customer	14
9/15/15	9/30/15	Planning and GUI	15
9/30/15	10/15/15	Planning phase	15
10/15/15	10/30/15	Implementation Phase 1	15
10/30/15	11/15/15	Implementation Phase 2	15
11/15/15	11/30/15	Final Edits	15
11/30/15	12/15/15	Final Report	15

