

## **WEEKLY STATUS REPORT (WSR)**

September 30, 2019

---

**TO:** Dylan Bakr, Emily Efroymsen, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for week 9/16/2019-9/22/2019

**I. RED FLAGS:** none

**II. ISSUES:** none

**III. ACCOMPLISHMENTS (dates):**

9/16/2019

- Talked about the project and what we know we need to start on
- Decided on a date that worked for us to meet with the client
- Emailed the client and set up first meeting for 9/25/2019

9/18/2019

- Divided up basic roles for the project
- Began research on our respective roles
- Researched Eva's life story

**IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Watching Eva's documentary (All)
- Meeting with Chris and Jessica from WFYI (All)

## **WEEKLY STATUS REPORT (WSR)**

September 30, 2019

---

**TO:** Dylan Bakr, Emily Efroymson, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for 9/23/2019-9/29/2019

**V. RED FLAGS:** none

**VI. ISSUES:** none

### **VII. ACCOMPLISHMENTS (dates):**

9/23/2019

- Watched Eva's documentary all together and talked about the impact

9/25/2019

- Meeting with Chris and Jessica from WFYI
  - Discussed necessary parts of project
  - Talked about Eva's legacy
  - Viewed VR tool used to tell her story

### **VIII. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Set up date for next meeting at WFYI (All)
- Start coding basic user interface (Dylan)
- Work on Epics Website page (Maeve)
- Research flower designs (Emily)
- JavaScript research (Dylan & Andrew)

## WEEKLY STATUS REPORT (WSR)

October 7, 2019

---

**TO:** Dylan Bakr, Emily Efroymson, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for week 9/30/2019-10/6/2019

**IX. RED FLAGS:** none

**X. ISSUES:** none

**XI. ACCOMPLISHMENTS (dates):**

9/30/2019

- Discussed past meetings notes and where to go in the next few weeks
- Talked about next meeting date (set for 10/9/2019 at WFYI)
- Dylan presented basic Java user input for information

9/2/2019

- Worked on weekly updates for past 2 weeks
- Finished updating the EPICS website
- Took a team picture (see website)
- Dylan began research on databases for next step of user interface

**XII. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Meet with WFYI next Wednesday (10/9) (All)
- Research/learn basic SQL (Dylan & Andrew)
- Research basic JavaScript graphics for canvas (Maeve)
- Type up meeting notes from first client meeting (Andrew)
- Research graphical design software for flowers in the garden (Emily)

## WEEKLY STATUS REPORT (WSR)

October 14, 2019

---

**TO:** Dylan Bakr, Emily Efroymsen, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for week 10/7/2019-10/13/2019

**I. RED FLAGS:** none

**II. ISSUES:** none

**III. ACCOMPLISHMENTS (dates):**

10/7/2019

- Stand up meeting talking about moving forward
- Dylan researched and set up basic database
- Maeve researched JavaScript and HTML started coding the canvas
- Emily played with graphics software for flower design
- Andrew worked on updating notes and weekly update

10/9/2019

- Meeting with WFYI at WFYI
- Picture with director of film and clients

**IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Power point presentation for Sprint 1 (All)
- Graphical flower design (Emily)
- JavaScript and Database compatibility (Dylan)

## **WEEKLY STATUS REPORT (WSR)**

October 14, 2019

---

**TO:** Dylan Bakr, Emily Efroymsen, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for week 10/14/2019-10/20/2019

**V. RED FLAGS:** none

**VI. ISSUES:** none

**VII. ACCOMPLISHMENTS (dates):**

10/14/2019

- Presented Sprint 1 presentation to class
- Received feedback from class and discussed our first few weeks as a team and what to do moving forward
- Discussed steps that needed to be taken before Halloween deadline for clients

10/16/2019

- Designed first graphical flower for canvas (Emily)
- Worked on basic HTML page for website (Maeve & Andrew)
- Researched Databases and how to implement (Dylan)

**VIII. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Work on more variety of flowers: colors, design (Emily)
- Change outline of the flower to white for better visibility (Emily)
- Continue designing website (Maeve & Andrew)
- Work on creating a form in JavaScript to collect user input (Dylan)

## WEEKLY STATUS REPORT (WSR)

October 21, 2019

---

**TO:** Dylan Bakr, Emily Efroymson, Maeve McCormack,  
Professor Linos  
**FROM:** Andrew Stinson  
**SUBJECT:** Status report for week 10/21/2019-10/27/2019

**IX. RED FLAGS:** none

**X. ISSUES:**

- Create a random function that doesn't generate a flower off the screen partially

**XI. ACCOMPLISHMENTS (dates):**

10/21/2019

- Created a button that randomly puts a flower on the screen

10/27/2019

- Created a form to collect basic user input
- Tied the form to the website and then clicking submit on the form places a flower randomly on the page
- Made multiple colors of flowers for future choices

**XII. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Design the website so when you hover over a flower the message comes up (Maeve & Andrew)
- Tie the database to the website so we can tie their information to the flower and pull it up when the user hovers (Dylan)
- Contact clients to set up meeting for presentation of website (Emily)

