

WEEKLY STATUS REPORT (WSR)

February 10, 2019

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/3/2020-2/10/2020

I. RED FLAGS: none

II. ISSUES: trying to decided whether to continue with the past project or start over with 3D modeling

III. ACCOMPLISHMENTS (dates):

2/5/2020

- Met with WFYI client and discussed the idea of 3D modeling for the garden
- Expressed concerned on not being able to finish in time
- Stated that either option they will like but are more excited about 3D but again want it to be finished

IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Start setting up database
- Decide on 3D or 2D model

WEEKLY STATUS REPORT (WSR)

February 17, 2019

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/10/2020-2/17/2020

V. RED FLAGS: none

VI. ISSUES: none

VII. ACCOMPLISHMENTS (dates):

2/10/2020

- Decided to continue to use the current prototype instead of moving to a 3D version of the garden

2/12/2020

- Set up a Firebase database for the garden and flowers

VIII. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Connect the database to the current HTML (2/19)
- Get correct images from Jessica (2/17)
- Create three color options for the flowers (2/19)

WEEKLY STATUS REPORT (WSR)

February 17, 2019

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/17/2020-2/24/2020

IX. RED FLAGS: none

X. ISSUES: none

XI. ACCOMPLISHMENTS (dates):

2/19/2020

- Connecting the firebase database to the front end

2/20/2020

- Created three color options for flowers to be selected

XII. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Get the function for the three color options to run when the radio button is selected (2/26)
- Figuring out how to save the current flower in the database (2/26)