

WEEKLY STATUS REPORT (WSR)

February 10, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/3/2020-2/10/2020

I. RED FLAGS: none

II. ISSUES: trying to decided whether to continue with the past project or start over with 3D modeling

III. ACCOMPLISHMENTS (dates):

2/5/2020

- Met with WFYI client and discussed the idea of 3D modeling for the garden
- Expressed concerned on not being able to finish in time
- Stated that either option they will like but are more excited about 3D but again want it to be finished

IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Start setting up database
- Decide on 3D or 2D model

WEEKLY STATUS REPORT (WSR)

February 17, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/10/2020-2/17/2020

V. RED FLAGS: none

VI. ISSUES: none

VII. ACCOMPLISHMENTS (dates):

2/10/2020

- Decided to continue to use the current prototype instead of moving to a 3D version of the garden

2/12/2020

- Set up a Firebase database for the garden and flowers

VIII. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Connect the database to the current HTML (2/19)
- Get correct images from Jessica (2/17)
- Create three color options for the flowers (2/19)

WEEKLY STATUS REPORT (WSR)

February 24, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/17/2020-2/24/2020

IX. RED FLAGS: none

X. ISSUES: none

XI. ACCOMPLISHMENTS (dates):

2/19/2020

- Connecting the firebase database to the front end

2/20/2020

- Created three color options for flowers to be selected

XII. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Get the function for the three color options to run when the radio button is selected (2/26)
- Figuring out how to save the current flower in the database (2/26)

WEEKLY STATUS REPORT (WSR)

March 2, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 2/24/2020-3/2/2020

XIII. RED FLAGS: none

XIV. ISSUES: none

XV. ACCOMPLISHMENTS (dates):

2/25/2020

- the flowers are now able to load onto the page with a unique identifier

2/24/2020

- Created three color options for flowers to be selected I n radio button

XVI. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Meeting with clients(3/5)
- Using the database to pull the color option attribute and run a function with the correct flower image related to the color attribute (3/10)

WEEKLY STATUS REPORT (WSR)

March 9, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 3/2/2020-3/9/2020

XVII. RED FLAGS: none

XVIII. ISSUES: none

XIX. ACCOMPLISHMENTS (dates):

- Met with client at WFYI (3/5)
 - Discussed our progress on the database
 - Discussed possible UI changes and improvements
 - Overall very pleased with the progress the team is making

XX. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Spring break therefore no scheduled meetings (3/9-3/18)

WEEKLY STATUS REPORT (WSR)

March 30, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 3/9/2020-3/30/2020

XXI. RED FLAGS: none

XXII. ISSUES: none

- Transition to online classes

XXIII. ACCOMPLISHMENTS (dates):

- Contact WFYI team to give an update on the online learning (3/23)
- Online Zoom Meetings
- Transitional period

XXIV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Come up with manageable sprint goals for the rest of the semester with transition to online learning and online meetings

WEEKLY STATUS REPORT (WSR)

April 6, 2020

TO: Patrick Bagnuolo,
Professor Linos
FROM: Maeve McCormack
SUBJECT: Status report for week 3/30/2020-4/6/2020

XXV. RED FLAGS: none

XXVI. ISSUES: none

XXVII. ACCOMPLISHMENTS (dates):

- Complete Online Sprint presentation (3/30)
- Create new goals for the next sprint (4/1)
- Update WSR and create template for final poster (4/6)

XXVIII. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Sprint 4 presentation (4/14)