

WEEKLY STATUS REPORT (WSR) #1

[2/13/21]

SUBJECT: Status report for week [2/8-2/12]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

None

II. ISSUES: [list any pending problems that the team is working on]

- Communication with DeWayne was a bit tough
- Learning how to use Microsoft Teams

III. ACCOMPLISHMENTS (2/8-2/12):

2/8

- Met with HVAF for introductions and began discussing projecting plan

2/10

- Met with HVAF to learn more specifics of what they wanted, allowing our team to move onto the next step

IV. ACTION ITEMS FOR FOLLOWING WEEK 2:

- Develop a project proposal (Lucas Johnson)
- Create detailed proposal (As a group)
- Split up group work into front end/back end teams (As a group)
- Creating webpage (Jackson)

WEEKLY STATUS REPORT (WSR) #2

[2/20/21]

SUBJECT: Status report for week [2/15-2/19]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

None

II. ISSUES: [list any pending problems that the team is working on]

- Presenting a proposal to HVAF

III. ACCOMPLISHMENTS (2/15-2/19):

2/15

- Divided up the group into a front end team and a back end team
- Met with dewayne to go over a bit of our proposal

2/19

- Gave our sprint 1 presentation

IV. ACTION ITEMS FOR FOLLOWING WEEK 3:

- Officially propose our proposal to HVAF(Lucas Johnson)
- Analyze sprint 1 feedback(everyone)
- Set goals for sprint 2 (everyone)
- Start working on our project goals (everyone)
- Creating web page/Uploading wsr/make trello (Jackson)