

WEEKLY STATUS REPORT (WSR) #1

[2/13/21]

SUBJECT: Status report for week [2/8-2/12]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

None

II. ISSUES: [list any pending problems that the team is working on]

- Communication with DeWayne was a bit tough
- Learning how to use Microsoft Teams

III. ACCOMPLISHMENTS (2/8-2/12):

2/8

- Met with HVAF for introductions and began discussing projecting plan

2/10

- Met with HVAF to learn more specifics of what they wanted, allowing our team to move onto the next step

IV. ACTION ITEMS FOR FOLLOWING WEEK 2:

- Develop a project proposal (Lucas Johnson)
- Create detailed proposal (As a group)
- Split up group work into front end/back end teams (As a group)
- Creating webpage (Jackson)

WEEKLY STATUS REPORT (WSR) #2

[2/20/21]

SUBJECT: Status report for week [2/15-2/19]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

None

II. ISSUES: [list any pending problems that the team is working on]

- Presenting a proposal to HVAF

III. ACCOMPLISHMENTS (2/15-2/19):

2/15

- Divided up the group into a front end team and a back end team
- Met with dewayne to go over a bit of our proposal

2/19

- Gave our sprint 1 presentation

IV. ACTION ITEMS FOR FOLLOWING WEEK 3:

- Officially propose our proposal to HVAF(Lucas Johnson)
- Analyze sprint 1 feedback(everyone)
- Set goals for sprint 2 (everyone)
- Start working on our project goals (everyone)
- Creating web page/Uploading wsr/make trello (Jackson)

WEEKLY STATUS REPORT (WSR) #3

[2/27/21]

SUBJECT: Status report for week [2/22-2/26]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

- None

II. ISSUES: [list any pending problems that the team is working on]

- None

III. ACCOMPLISHMENTS (2/15-2/19):

2/22

- Officially proposed proposal to HVAF
- Met with dewayne to get feedback

2/26

- Started working on research and back end/front end issues

IV. ACTION ITEMS FOR FOLLOWING WEEK 4:

- Work on research (Kate)
- Start working on our project goals (everyone)
- Creating web page/Uploading wsr/make trello (Jackson)
- Start prepping for sprint 2

WEEKLY STATUS REPORT (WSR) #4

[3/6/21]

SUBJECT: Status report for week [3/1-3/5]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

- None

II. ISSUES: [list any pending problems that the team is working on]

- None

III. ACCOMPLISHMENTS (3/1-3/5):

3/1

- Research success
- Front end team working on aesthetics

3/5

- Back end team met to start working on their issues

IV. ACTION ITEMS FOR FOLLOWING WEEK 5:

- Weekly status reports (Jackson)
- Back end work (Jack, Lucas, Benji)
- Front end/research work (Heather, Kate, Alex, Jackson help if needed)
- Meet again with dewayne to check in with progress
- Sprint 2 presentation

WEEKLY STATUS REPORT (WSR) #5

[3/13/21]

SUBJECT: Status report for week [3/8-3/12]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

- None

II. ISSUES: [list any pending problems that the team is working on]

- None

III. ACCOMPLISHMENTS (3/8-3/12):

3/8

- Finished up front end aesthetics

3/10

- Sprint 2 Presentation

IV. ACTION ITEMS FOR FOLLOWING WEEK 6:

- Back end Gui/coding
- Front end work
- Weekly Status Report/Poster (Jackson)

WEEKLY STATUS REPORT (WSR) #6

[3/20/21]

SUBJECT: Status report for week [3/15-3/19]

I. RED FLAGS: [list any critical issues that may result in serious work interruption/suspension]

- None

II. ISSUES: [list any pending problems that the team is working on]

- None

III. ACCOMPLISHMENTS (3/8-3/12):

3/15

- Back end finished up some GUI and the front page of the hvaf volunteer github

3/17

- Met with HVAF and gave an update of what has been accomplished

IV. ACTION ITEMS FOR FOLLOWING WEEK 6:

- Get the form running live on the HVAF site
- Front end work
- Weekly Status Report/Poster (Jackson)
- Start working on sprint 3 presentation