

## **WEEKLY STATUS REPORT (WSR)**

9/29/2014

---

**TO:** Drew Brandon, Ethan Miller, Dr. Panos Linos  
**FROM:** Brandon Weber  
**SUBJECT:** Status report for week 9/21-9/27

### **I. RED FLAGS: None!**

### **II. ISSUES: Meeting with client.**

### **III. ACCOMPLISHMENTS (9/21-9/27):**

9/22

- Met with Dr. Linos and went over WSR
- Defined some questions for the client meeting
- Put together a meeting agenda

9/24

- Met with client
- Updated wiki with working pictures
- Received and looked over the current project individually
- Started organizing formal requirements

### **IV. ACTION ITEMS FOR FOLLOWING WEEK (9/28-10/4):**

- Complete timeline for the first month (Brandon, due 10/1)
- Complete requirements document (Brandon, due 10/1)
- Develop a use case diagram (Full team 10/1)
- Review current project as a group (Full team)