

## **WEEKLY STATUS REPORT (WSR)**

11/03/2014

---

**TO:** Drew Brandon, Ethan Miller, Dr. Panos Linos  
**FROM:** Brandon Weber  
**SUBJECT:** Status report for week 11/2 - 11/8

### **I. RED FLAGS: None!**

**II. ISSUES: Establish goals for November and distribute tasks to team.**

### **III. ACCOMPLISHMENTS (11/2-11/8):**

11/3

- Developed  $\frac{3}{4}$  control classes
- Noted the current state of the project and created a list of needs for the week

11/5

- Assigned completion of the front end requirements to Ethan
- Assigned development of the database to Drew

### **IV. ACTION ITEMS FOR FOLLOWING WEEK (11/9-11/15):**

- Create a timeline for November
- Update requirements and use case diagram to include E-Signature and barcode scanning
- Begin to connect the visual studio project to the SQL database