#### WEEKLY STATUS REPORT (WSR)

03-16-2015

**TO:** Matthew Yacko, Edward Wilde, Panos Linos, Michael Mullins

**FROM:** Ethan Miller

**SUBJECT:** Status report for week 03-16-2015–03-23-2015

I. RED FLAGS: None

**II. ISSUES:** Eddie will be unavailable this week

# **III.** ACCOMPLISHMENTS (dates):

## 03-01-2015

• Database Design Finished

#### 03-03-2015

• Updated OutReach Program to 0.9.4

#### 03-04-2015

• Met with Client at HVAF

## 03-15-2015

• QR Code Research Completed

# IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):

- Begin Building a Functional Database (Matt)
- Add Clothing Options to OutReach Program (Ethan)
- Test and Debug OutReach Program (Ethan)
- Set Up Next Client Meeting (Ethan)