

## Project Outline

1. Build the Service web app
  - a. Build Architecture - Completed
  - b. Build front end (calendar, etc) - Completed
  - c. Build Javascript controllers for front end - Calendar has been implemented; need to fine-tune in order to achieve desired functionality.
  - d. Build back end - Completed
2. Test to do the following high-level functions:
  - i. Schedule an event
  - ii. Scheduling sends confirmation email
  - iii. Cancel an event (<72 hrs before event must be cancelled by phone)
  - iv. See if event is updated on calendar
  - b. Show to Client
  - c. Make improvements
3. Build a database for service volunteers
4. Build the Meals web app
  - a. Same steps as #1