

## **WEEKLY STATUS REPORT (WSR)**

[2-8-17]

---

**TO:** [All team members and Dr. Linos]

**FROM:** [All]

**SUBJECT:** Status report for week [2-8-17]

### **I. RED FLAGS:**

### **II. ISSUES:**

- trying to merge Matt's fork with the master file

### **III. ACCOMPLISHMENTS (dates):**

- met with Matt and Domenic
- went through all of the back end information, including mlab, hurocu, parse
- received credentials
- detailed how that worked and have contact information for further questions
- familiarized with github
- decided how we will work on and collaborate code

### **IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- put together timeline during class today
- start going through code together to get a good feel for it
- go through tutorials and familiarize with Swift so we can make additions/adjustments
- meet again with Dr. Divine, per Matt's recommendation to go through exactly what the EMR needs to be designed for
- contact Ashley Dale to get Matt's fork connected
- discuss with Dr. Linos about Parse (open-source) and his suggestions