

## **WEEKLY STATUS REPORT (WSR)**

[3/13/2017]

---

**TO:** Team, Professor Linos  
**FROM:** Avery Cheatham  
**SUBJECT:** Status report for week 3/13 – 3/19

**I. RED FLAGS:** Miscommunications within the group and having members working on conflicting tasks. Need to reorganize to get project completed.

**II. ISSUES:** Group members not communicating and future tasks are unknown.

**III. ACCOMPLISHMENTS (dates):**

3/13 – Group meetings to establish new goals.

3/19 – Split group into two parts: Part A - Installation/Implementation, and Part B - Documenting

**IV. ACTION ITEMS FOR FOLLOWING WEEK (dates):**

- Complete the documentation for the Front & Back end installation process, and begin to learn MongoDB.